

Retail Mall Feasibility

A privacy-safe evidence summary of a group feasibility study for a hypothetical 10,000-square-metre Melbourne CBD retail mall. The original report and workbook remain private; this version removes student identifiers and document metadata while preserving the model scope and decision logic.

15 linked model sheets	18 mo construction schedule	10,000 square metres of leasable space	4 principal stress drivers
---------------------------	--------------------------------	---	-------------------------------

Ownership and contribution

This was a four-person university group project. Bowen Mai contributed to model development, scenario analysis, risk synthesis and the final strategic recommendation. Modelling, analysis and submission were shared.

Publication boundary

The original files contain student identifiers and collaborator metadata. This public derivative is designed for portfolio review and must not be read as a replacement for the submitted academic record.

A linked view of cost, income and finance

Assumptions	Centralise editable project and market drivers.	Land, construction, soft costs, lease mix, occupancy, inflation and discount rate.
Construction cash flow	Stage capital deployment across the build period.	Land at inception, soft costs and an 18-month construction schedule.
Revenue and operating costs	Translate tenancy and escalation into annual operating evidence.	Anchor and specialty rents, occupancy ramp, ancillary income and operating expense.
Debt schedule	Separate interest, principal and closing balance.	Five-year loan, interest rate and annual payment.
Sensitivity and risk	Test the assumptions that can change the decision.	Occupancy, rent, construction overrun, delay and competition.

Transparent baseline assumptions

Total capital	AUD 22.0 million	Land, construction and soft-cost structure.
Leasable area	10,000 sqm	30% anchor and 70% specialty tenants.
Opening occupancy	80%	Rises by 5 percentage points to a 95% cap.
Rent escalation	2.5% per year	Applied consistently to both tenant types.
Ancillary income	10% of rental income	Advertising and parking proxy.

Show the drivers without overstating precision

The model's useful contribution is its linked structure: changes to occupancy, rent, cost and schedule flow through the revenue, financing and sensitivity views. The public workbook therefore exposes a compact, formula-driven revenue extract and a visible audit register rather than repeating unreconciled headline outputs.

Occupancy	Compounds across annual rental and ancillary income.	Phase leasing targets and track the ramp against scenario thresholds.
Anchor and specialty rent	Sets the weighted rental base and changes demand sensitivity.	Use pre-commitments and transparent tenant-mix assumptions.
Construction overrun	Raises capital need before the asset produces income.	Use contingency, fixed-price packages and milestone control.
Schedule delay	Defers revenue while financing and holding costs continue.	Link programme milestones to drawdown and pre-leasing decisions.

Later audit finding

NPV and IRR values were not consistent across every sheet and the written report. The website and public workbook disclose this limitation and do not present any submitted headline NPV or IRR as a verified fact.

What the downloadable workbook contains

Overview	Purpose, attribution, publication boundary and model map.	Portfolio summary.
Assumptions	Selected inputs disclosed in the submitted report.	Editable input record.
Revenue Extract	Formula-driven occupancy, rent, revenue and illustrative NOI.	Transparent partial calculation, not a feasibility conclusion.
Audit Register	Share checks, input checks and the unreconciled return-metric warning.	Visible limitation and quality-control record.

Limitation

This public derivative does not contain the full original model, collaborator metadata, local file paths, student numbers or the unverified return outputs. The complete source remains in the owner's private archive.